% CALIFORNIA CHANGE ORDER (CO) CO No.: 00011

High-Speed Rail Authority

TITLE: CO 11 Authority Wasco Internet Upgra DATE: 03M7/2017
PROJECT: Construction Package No. 4 CONTRACT NO: 1

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Conlract, as previously modified, remain
unchanged and in full force and efiect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitules a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified In this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor’'s Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as lrue, under
penally of perjury (under the laws of California, executed In Fresno, California), as follows:

This Change Order Is made In good faith and in accordance with the terms of the Contract.

The amount of ime and/or compensation requested accurately reflects the appropriate adjusiments and includes all
known and anticipated impacis or amounis that may be incurred as a resuit of the eavent or matter giving rise to such
proposed change.

The Contractor has no reason lo believe and does not beligve that the factual basis for this Change Order is falsely
represented.

The Contractor has Investigated the basis for each Subconiractor claim and has determined that each such claim is
justified as to entitltement and amount of money and/for time requested and has no reason to balleve and does not belisve
that the factual basis for the Subcontractor's claim Is falsely represented.

Subcontractor's Sworn Certification(s):
Altached as [indicate

*none” If no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or
event contemplated by this Change Order in the form above.
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Eﬁsmguimﬁw CHANGE ORDER (CO) CO No.: 00011

TITLE: CO 11 Authority Wasco Intemet Upgra DATE: 03/17/2017
PROJECT: Construction Package No. 4 CONTRACT NO: 1
CONTRACTOR: Atin: Antonio Canete

400 N F Street

Wasco, CA 93280

DESCRIPTION OF CHANGE:

CRB has been requested by CHSRA to upgrade iis Wasco offices inlemet speed to a 10 Mbps Intemet connection with
fiber optic, above the current T1 connaction coniract requirements, as set forth in Book |, Part 8.1 — Spacial Provislons,
Section 4.2 Connectivity.

Payment Unit
Description . Quantity_.  Units Price Net Amount

Authority Wasco Office Intsmat Upgrade 10 . LS $32,492.88 $32,492.88
Total: $32,492.88 0

ATTACHMENTS: None
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